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Financial Report

Total Expense Summary
Budget vs. Expenses (in Local Currency)

Budget Category Budgeted Amount for this period Expenses | Variance Comments
June to Sept (4 months)
Personnel 6,080.00 6,335.00 4%
Consultants
Equipment 6,424.00 5,549.00 -14% | Some Equipment will be bought later
Travel
Training
Research 756.00 740.00 -2%
Expenses
Indirect Cost
TOTAL 13,260.00 12,624.00 -5%
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Progress Report
Project Team Members

NIDA EDOC Report

Name Designation Joining Date Leaving Date QuRallflcanon & Any _Other
elevant Information
1 | Mr. NGUON Taing Leang Project Manager June 1 2008 Deputy Secretary General NIDA
2 | Mr. Moa Sochan Programmer June 1 2008 July 31 2008
3 | Mr. SOR Seng An Programmer June 1 2008 July 31 2008
4 | Ms. PHENG Rasmey Data Entry June 1 2008
5 | Ms. KEO SORIYANY Programmer June 1 2008 August 31 2008 | Joomla specialist
6 | Ms. MOV Sreyphal Content writer June 9 2008 June 30 2008
7 | Mr. Lak Vichet Content writer July 1 2008 Sept 30 2008
8 | Mr. Chhay Thai Content coordinator | August 1 2008 Sept 30 2008 | Deputy Secretary General NIDA
9 | Mr. Chhay Aun Content Controler August 1 2008 Sept 30 2008 | Academy of Khmer Language
10 | Mr. Hou Hemrin Programmer July 14 2008
11 | Mr. Ky Sinat Data Entry Sept 1 2008 Edoc Council of Ministers
12 | Touch Hean Programmer July 2 2008 August 31 2008
13 | Fat Si Em Programmer July 2 2008 August 31 2008
14 | Chheng Polem Programmer July 14 2008 August 31 2008 | Institue of Technology of Cambodia
2

October 28, 2008



Status of Activities Planned for Current Phase

(behind
schedule/on
% of schedule/
Task ahead of
Task Name Planned Completion Date done schedule) Comments
When we have enough
content,
we will lauch the website
1 | Basic Khmer Website development December 31 2008 70% | On schedule in Jan next year
2 | Khmer Chat development December 31 2008 70% | On schedule
Content is different skill
that need
to have an adaptation
period at
the beginning of the
3 | Content in Khmer End of Project 20% | Behind project

Description of Activities Planned for Next phase

Task Name

Planned Completion Date

Comments

A OWNPE

Basic Web Development
Chat

Advance Web Development

Content Development

Dec 31 2008
Dec 31 2008
Jun-08
Jun-08
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