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l. Introduction

Cambodia believes in the advantages of localising and using Free and Open Source Software and
Khmer Standard Unicode Training will bring to the country. It is based on this belief that we
developed this Master Project Plan for the implementation and deployment of Free/Open Source
Software, Localization and Khmer Standard Unicode Font and Unicode Keyboard..

Key advantages that this master project plan can bring about development in Cambodia :

Creating New Jobs Opportunity

» Reduction of the Digital Divide by empowering the least advantaged to access jobs that
require the use of computers.

* Promoting Computer Education and Computerized Development
» Permitting training on technology from early stages in the education system.

» Permitting reaching out to rural areas in order to offer to them training on skills similar to
those which might be offered in large cities.

» Facilitate the computerization of the Administration, allowing it to maintain databases in
its own script.

» Opening Computer Learning to Non English Speaking Khmers

» Reduction of training time and cost for jobs that require computer skills (by training in
local language to the use of local language programs).

» Protecting the local language from an excessive entry of foreign terms that complicate
training and integration in the work place. Clarification and standardization of the correct
use of the Khmer language and of Khmer cultural issues such as word sorting. Bringing
Khmer language into the age of technology.

* Government Services
» Provider Service better and faster to the requirement by the community
» Work closer with government with social and community

Component 1 - Khmer FOSS application training

« The main activities that have been implemented.

The key objective of this component is to enlarge the trainer base for FOSS-based end-
user applications in Khmer (such as OpenOffice, Email and Internet etc.), building on
the successful training from 2005 to date with rapidly grow day by day. A special focus
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of this round will be on provincial government officer, training providers, ICT support,
school teachers, instructors and expecialy multiplier from and in the provinces

Training in Phnom Penh has continued without stop from last year's program. In
particular, this project cover courses at NiDA's training facilities that have been taking
place weekly from January 2005 to date, stopping only on weeks in which training was
not possible due to national holidays.

Training has also taken place in 4 different provinces during 2008, and as many are
taking place now in 2009 at the present time. These sessions, directed at creating
usage in local administrations, usually have strong support from local authorities, with
Province Governors or Vice Governors with Director of Education, Youth and Sport for
the opening the courses. We hope to turn this support into real support for migration
right after training.

A training material and curriculum How to use Khmer Standard Unicode Keyboard and,
Unicode Font Khmer Windows Operating System, Touch Type of Khmer Unicode, FOSS
Application on OpenOfficem Turderbird, Firefox in Khmer language has been finished,
now have been using around the country for self study and teaching others.

Many high schools, universities, technical school, internet cafe in Cambodia that have
some computers are already start teaching Khmer Standard Unicode, Khmer
Applications such as OpenOffice, Turderbird, Firefox, OpenSuse in Khmer (English
applications are still an option for those who know English, but not really attractive
much).

Our training program continues until the end of the year, courses are offered in Phnom
Penh during the week in working hours at NiDA,. In the provinces the training continues
being done by NiDA.

Khmer FOSS Training

The result is good, but the goals are not yet accomplished. We believe that they
can be accomplished along 2009, by continuing the training and supporting

Indicators / benchmarks

1. FOSS-training activities are induced in at least 15 of the 70-90 large private
training providers of Cambodia through training and awareness raising
activities.
This has not yet been accomplished at University level. A few of the partner
institutions in the provinces have entered the training process (first we train
heir teachers, then we train again with the teachers as assistants and finally
assist their teachers). There is also an important vocational training school
that is teaching Khmer applications.

412 participants in 8 provinces were trained in FOSS end-user applications (in

each province 2 master trainer and 2 assistant trainers and 1 coordinator have

provided in each province trained 60 to 87 trainees, building on 2008 and 2009,

where 8 provinces were reached: Kampot, Keo, Kampong Speu, Kampong

Thom, Koh Kong Pursat, Oddor Meanchey and Preah Vihear
This has been successfully accomplished. 40 hours of training have been
offered to teachers and government officials, training providers and
multipliers in the country in six provinces and two provinces because of the
remote provinces we procide 80 hours.
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2. At least 40 core trainers are added to the pool of trainers who actually teach
in their respective environment how to use Khmer language FOSS end-user
applications (word-processing, spreadsheets, internet, email etc.).
Accomplished. Most of these trainers work in teacher training centers or
private training institutions in the provinces that have received the training.

3. FOSS-trainers and trainees exchange technical information through
electronic means and receive information through newsletter
The mailing list has been created. The effort to inviting all Khmer Application
trainers to join is taking place.

Partnership

NiDA have a very strong relationship with all ICT stakeholders and all level

Methodology and effectiveness
Change in methodology respond to the search of university partners for FOSS training
activities. Previously identified possible partners have not lead to successful
partnerships with public and private training providers. The strategy is in cantering
efforts for the power end user.

Annex: Research of Localisation (attached with this report)



